



Communication

Date	25 September 2026
Team ID	SWTID-2026-6721
Project Name	AI FAQ Assistant API
Maximum Marks	1 Mark

Communication Plan:

Effective communication was maintained among the team members throughout the project development. The team used online communication, meetings, and project tools to share updates, discuss issues, coordinate development tasks, and prepare the final demonstration.

S.N o	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Regularly	WhatsApp / In-person	All 4 Team Members	Discuss tasks, ideas, and project progress.
2	Progress Update	Weekly	WhatsApp / In-person	All 4 Team Members	Share completed work and plan the next tasks.
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code	Relevant Team Members	Discuss coding errors, API issues, and possible solutions.
4	Stakeholder Review	Bi-Weekly	In-person / Online	All 4 Team Members	Review the completed modules and documentation.
5	Final Demo Rehearsal	Once	In-person	All 4 Team Members	Practice the project explanation, API demonstration, and presentation
6	Documentation Coordination	As Needed	Google Docs / WhatsApp	All 4 Team Members	Coordinate project documentation and collect required screenshots.

Communication Challenges & Resolutions:

S.N o	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating tasks among all team members	Tasks were divided among members and progress was shared regularly.
2	Issues occurred while testing API endpoints and integrating Gemini AI.	The team discussed the errors, checked the code, and tested the APIs again.
3	Managing project documentation and screenshots.	Team members shared their completed sections and organized the documentation together.